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Foreword 
 
This report has been prepared for the Scottish Government in response to the request 
to review the deliverability of NHS Tayside’s 5 Year Transformation Programme. This 
was on account of NHS Tayside being unable to operate within its allocated financial 
resources for the past five years. In order to conduct the review an independent 
Assurance and Advisory Group (AAG) was established in March 2017 (see Appendix 
1). 
 
As part of the review, we (the AAG members) took the opportunity to visit multiple care 
sites in Tayside and witnessed at first hand, the dedication, care and commitment of 
front line staff and early progress of the Transformation Programme (see Appendix 2). 
We sought assistance from, met and talked with many colleagues working for and 
supporting NHS Tayside, the three Tayside Health and Social Care Partnerships and 
three Local Authorities, the NHS Tayside Public Forum and other partners (see 
Appendix 3). We were made welcome throughout and are very grateful for the 
kindness and unstinting support received during the course of the review. 
 
While much of this report is about financial sustainability, the review also seeks to help 
shape on-going and future excellence in care for the people of Tayside and for those 
who provide that care. That will require marked transformational change, effective 
health and social care integration, new models of care, new ways of working together 
and best use of public funds. We offer 14 key recommendations for consideration and 
urgent implementation.  
 
In order to secure success, leadership and partnership working of a very high order 
will be required, with the full engagement of the people of Tayside and its public 
representatives. This will need to be done well, at pace and with resolve. 
 
I wish to record my personal appreciation to my fellow AAG team members and 
support staff - for their professionalism and commitment at all times throughout the 
review. 
 

  
 
Lewis D Ritchie 
Chairman, Assurance and Advisory Group, NHS Tayside  
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1. Executive Summary: Key Findings and Recommendations 
 

1.1  Context  
 
This Staging Report describes the remit, process, findings and recommendations of   
the NHS Tayside Assurance and Advisory Group (AAG) which was established on 29 
March 2017. The remit and process of the AAG is described in Section 2 and its 
membership is listed in Appendix 1. 
 
1.2 NHS Tayside - Financial Position  
 
NHS Tayside has required on-going financial support from the Scottish Government 
since 2012/13, in order to achieve financial balance. NHS Tayside is presently 
projecting a requirement for a further £4m of Scottish Government support to achieve 
financial breakeven in 2017/18. The financial difficulties encountered by NHS Tayside 
over this period are not new, but the level of challenge has markedly increased. In 
Section 3 of this Report we describe the historical background and reference to past 
relevant findings of the Ministerial Task Force (2000) and the Audit Scotland Review of 
National Health Service Bodies in Tayside (2001). 
 
Key areas of overspend in 2015/16 (including staff costs and primary care prescribing) 
have persisted into 2016/17. Comparisons have been made with all territorial NHS 
Boards in Scotland. Alignment of these cost areas with the Scottish average could 
bring NHS Tayside over time within financial balance and could substantially address 
the underlying recurring financial deficit. 
 
The financial support - ‘brokerage’ - required from the Scottish Government in 2015/16 
and 2016/17 would have been significantly higher without levels of non-recurring 
savings and use of deferred expenditure by NHS Tayside. The reliance on non-
recurrent savings and deferred expenditure has been noted in a number of recent 
internal and external audit reports in 2016 and 2017.  
 
On the basis of the evidence and analysis we have at this time, we believe that the 
£4m of financial break-even support NHS Tayside has projected it will require in 
2017/18, is likely to be an underestimate. This projection is reliant on full delivery of 
projected savings plans. These contain significant elements of risk, which have been 
recognised by NHS Tayside. Based on the Scottish Government commissioned 
independent assessment of the status of the current savings plan, undertaken by 
Ernst and Young (April-June 2017), it appears possible that further financial support 
may be required in addition to that forecast by NHS Tayside, after adjusting for risks to 
planned savings and asset disposals in 2017/18.  
 
1.3 Benchmarking 
 
We examined the comparative position of NHS Tayside with all other Scottish 
territorial Health Boards. In terms of workforce1, NHS Tayside’s total staff complement 
is high - representing 9.3% of the NHS Scotland total - compared with its NRAC (NHS 

                                            
1 Based on ISD workforce statistics for NHS Scotland as at 31 December 2016  
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Scotland Resource Allocation Committee)2 target share of 7.85%. This finding is 
consistent across most staff groups, clinical and non-clinical, hospital and community 
based. 
 
A benchmarking review was undertaken recently by NHS Tayside based on 
information for 2015/16 provided by the NHS Scotland Information Services Division 
(ISD). The report compared the cost of service provision within NHS Tayside with the 
other teaching boards (NHS Greater Glasgow and Clyde, NHS Grampian and NHS 
Lothian) and highlighted a number of areas where the operating costs of NHS Tayside 
were higher than the peer group.   
 
For example, in 2015-16, in terms of financial performance: 
 

• NHS Tayside’s costs per in-patient week of £4,677 were 19% higher than the 
lowest of the teaching boards and 14% above the second highest board 

 
• At 9.7% of NHS Scotland’s total spend on energy, NHS Tayside energy cost 

was 27% higher3 than its share of funding, highlighting the challenges 
regarding operating from many dispersed sites  
 

• Of the four teaching boards, NHS Tayside was the only Board to incur 
expenditure on primary care prescribing in excess of available resources. 
Savings of £4m could have been achieved if expenditure had been contained 
within its NRAC population share of funding. 

 
For comparison, in the same year, in terms of service delivery  
 

• 4 Hour Accident and Emergency (A&E) service performance in NHS Tayside 
was 98.9%, the best figure of any mainland Board. Overall NHS Scotland 
performance was 94.1% 

 
• Child and Adolescent Mental Health Services (CAMHS) - 97.4% of patients in 

NHS Tayside were seen within 18 weeks in the quarter ending 31 March 2016, 
against a 90% standard. 

 
• The National Quality Indicator (NQI) for reduction of total antibiotic prescribing 

in general practice is a key indicator of best practice. NHS Tayside showed a 
71% compliance rate compared to an expected rate of 50%.  

 
Summary: The higher operating cost base in NHS Tayside compared to other 
territorial Boards in Scotland and configuration of health care services has been 
highlighted in previous reports4. Unless these challenges are robustly and rapidly 
addressed they are likely to result in NHS Tayside continuing to commit expenditure 
higher than its funding allocation. 

                                            
2 http://www.isdscotland.org/Health-Topics/Finance/Resource-Allocation-Formula/  
3 NHS Tayside signed a new energy contract which became operational in December 2016. 
Approximately £1.0m annual savings are anticipated for 2017/18. 
4 Ministerial Taskforce (2000); Audit Scotland – Review of National Health Service bodies in Tayside 
(2001) 

http://www.isdscotland.org/Health-Topics/Finance/Resource-Allocation-Formula/
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The higher operating cost base in NHS Tayside compared to other territorial Boards in 
Scotland and configuration of health care services has been highlighted in previous 
reports5. Unless these challenges are robustly and rapidly addressed they are likely to 
result in NHS Tayside continuing to commit expenditure higher than its funding 
allocation. 
 
1.4 Transformation: Progress and Support 
  
Significant work has already been undertaken by NHS Tayside in partnership, to 
progress transformational change, recognising the extent of the challenges involved. 
In particular transformational changes are underway or planned imminently in the 
following services or activities: 
 

• Mental Health Services  
• Shaping Surgical Services  
• Older People’s Services 
• Maternity Services 
• Realistic Medicine Framework 
• Integrated Clinical Strategy (which is considered in greater detail below) 
• Restructuring of Board Committees and Executive Groups 
• Prescribing - formulary compliance (new formulary launched April 2017), 

improved repeat prescribing, quality prescribing visits programme, locality 
pharmacy teams  

 
In addition: since 2013 to date, NHS Tayside has requested and received assistance 
from external agencies or individual professionals in the following areas:  
 

• Property disposal  
• Capital investment to deliver energy savings 
• Financial benchmarking  
• Review and development of partnership working  
• Workforce and human resources (HR) practice 
• Tailored support: Leadership and subject expertise to support transformation 

planning, strategic integrated resource allocation and budget planning   
• Support of Integrated Joint Board Governance (Perth and Kinross) 
• Board effectiveness and organisational culture 
• Feedback and complaints review 
• Assessment and assurance of prescribing plans 
• Key priorities for organisational culture development 

 
Further details of progress and support are provided in Appendix 2, which illustrates 
the nature and extent of current health service developments in Tayside and the 
willingness to seek external support and advice.  
 
 
 

                                            
5 Ministerial Taskforce (2000); Audit Scotland – Review of National Health Service bodies in Tayside 
(2001) 
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1.5 Transformation: Strategic and Service Planning 
  
While there has been progress on a number of fronts, on the basis of our present 
findings, we do not believe that the current Transformation Programme and its 
underlying plans are sufficiently well developed to tackle the issues outlined above, in 
order to achieve timely financial balance. 
 
Reflecting a shared vision, it is imperative that a comprehensive strategic planning 
framework continues to be developed jointly between NHS Tayside and its three 
Health and Social Care Partnerships (HSCPs) (Angus, Dundee, Perth and Kinross). 
We believe that NHS Tayside is fully committed to and working towards realising this 
ambition. In all of this, a partnership of equals, at all levels, is of paramount importance 
in relation to truly integrated strategic plans for health and social care in Tayside. 
 
Existing Operational Plans supporting the Transformation Programme are in progress. 
They require further detailed on-going work to ensure effective delivery against 
financial efficiencies targets as set out in its six work streams 
 
In terms of future planning, NHS Tayside should continue to collaborate with 
neighbouring NHS Boards, to ensure that emerging regional working arrangements 
provide opportunities to transform services across a wider population. 
 
1.6 Governance and Organisational Capacity 
 
We are of the view that an appropriate and adequately resourced governance 
structure is in place to support the operational work associated with the 
implementation of the Transformation Programme, including a dedicated Programme 
Management Office (PMO) with staff resource allocated against the six key 
workstreams.6 Future allocation of resources towards potential efficiency savings 
workstreams must clearly map to the scale of the potential savings required and the 
risks to delivery.  
 
During attendance by the Assurance and Advisory Group (AAG) at committee 
meetings, in one-to-one interviews and during site visits, clinicians and support staff 
expressed clear willingness to contribute more to the work required to assist 
transformational change.  
 
Consistent concerns were expressed about the need for better internal stakeholder 
engagement and partnership working. This should take place systematically and at an 
early enough stage to enable meaningful and timely influence on the future direction of 
care services. Successful transformational change will pivot on necessary and 
sufficient staff buy-in throughout NHS Tayside. In order to achieve this, communication 
and stakeholder engagement plans have been put in place across the workstreams. 
Going forward, these emerging plans will require further development and refinement. 
 

                                            
6 Workforce and Care Assurance; Realistic Medicine; Better Buying and Procurement; Repatriating 
Services, Facilities and Estates/Site Services; Service Redesign and Productive Opportunities 
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At strategic level, it is imperative that the requisite skills, expertise and capacity must 
be identified and actioned by NHS Tayside to support the considerable and complex 
planning and service redesign associated with the Transformation Programme.  
 
Further work is required on developing robust escalation processes, with clear 
accountability for under-performance at all levels and with evidence of robust 
corrective action or challenge where delivery is at risk.  
 
At present there are potential risks relating to the delivery of projected savings. In view 
of our reservations regarding accountability, escalation and corrective action, we 
consider it is unlikely that present arrangements will secure effective delivery of 
savings of the scale and at the pace required. To date, the role of the Programme 
Management Office has been largely limited to reporting and monitoring progress, with 
a focus on transactional rather than transformational change. This emphasis must now 
change. The need for such change has been acknowledged and agreed by the 
Transformation Programme Board and must now be followed through with resolve and 
dispatch.   
 
1.7 Conclusions 
 
• NHS Tayside has been unable to operate within its financial resources for the last 

five years (2012/13 to 2016/17). NHS Tayside clearly recognises the extent of the 
challenge involved and is committed to address this. Much encouraging work is 
underway in a number of critical areas, but we have not been able to identify 
compelling evidence of improvement taking place at sufficient scale and pace to 
provide assurance that NHS Tayside will deliver its projected financial out-turn for 
the current year 2017/18.  

 
• We have witnessed and commend a clear commitment to improvement in 

processes and control mechanisms. At this time, we did not find sufficient 
evidence of progress with the key elements of the Transformation Programme to 
be confident that NHS Tayside can return to financial balance within the identified 
five year timescale.  

 
• While there is considerable scope for improvement in both service efficiency and 

financial position, NHS Tayside clearly acknowledges that it cannot adequately 
tackle alone the persistent underlying factors contributing to the current pattern of 
overspend without significant transformational service change. This must continue 
to occur in equal partnership with the three HSCPs, joint working with the three 
Local Authorities and effective regional collaboration with other NHS Territorial 
Boards. Such transformation currently being progressed by the Transformation 
Programme Board, will require a step change in scale and pace. 

 
• On present evidence, it is likely that it will take a number of years to achieve the 

level of recurring savings required for sustainable in-year financial balance, 
without impacting adversely on the quality or safety of patient services. 
 

• As NHS Tayside continues to improve and transform its services, on-going buy-in 
and empowerment of all staff is essential. Clinical leadership, ownership and 
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support will be key for success - as will meaningful engagement of the people and 
communities it serves.   

 
1.8 Key Recommendations 
 
Actions for the NHS Tayside Senior Executive Team 
 
1. We recommend that NHS Tayside should take urgent and robust action in order to 
maximise the likelihood of achieving the planned in-year savings and delivery of NHS 
Tayside’s projected financial outturn for 2017/18. 
 
Detailed action plans must have support from key stakeholders and include 
anticipated financial impact, identified timetables and milestones. There should be 
clear trigger points for escalation to ensure swift action when delivery is found to be at 
risk.  
 
2. Over the next three months, NHS Tayside should subject its financial planning 
framework to rigorous and comprehensive review. This should help to ensure that 
projections and targets for future years are based on a thorough service by service 
understanding of cost drivers, risks and opportunities.  
 
3. Over the next six months, NHS Tayside should continue to work with its partners to 
agree the content and a realistic timeline for completion of the Integrated Clinical 
Strategy, already in progress. We would expect that the completed Integrated Clinical 
Strategy would set out a comprehensive and evidence based case for transformational 
change. This would build upon the HSCPs’ strategic plans for social care, primary 
healthcare and unscheduled hospital care, taking account of public health imperatives. 
It should provide a clear strategic direction for acute and community healthcare in 
Tayside, including the development of Regional Plans. 
 
The Integrated Clinical Strategy should take full account of present and future 
challenges, including those set out in the National Clinical Strategy, Realistic Medicine 
and the Health and Social Care Delivery Plan. It should provide concrete and detailed 
options for long term strategic positioning of NHS Tayside’s role within a local and 
regional setting. We would encourage NHS Tayside to accelerate its work together 
with HSCPs, Local Authorities, the Third Sector, Universities and other partners.  
 
4. NHS Tayside should undertake an early and comprehensive review of staffing 
levels across all services and sites, including those delegated to or utilised by 
HSCPs.7This review should aim to clarify key drivers of NHS Tayside’s workforce 
levels compared to peer Boards and to identify safe options for bringing redesigned 
services and sites within available resources.  
 
5. In relation to service development, the clear focus on optimal drug prescribing and 
wastage minimisation should continue unabated. 
 

                                            
7 Using the data submitted within the Property and Asset Management Strategy 
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6. Further and appropriate delegation of decision-making to managers and staff at 
operational level is required in order to ensure that executive director level capacity is 
released for strategic development and transformation of services. 
 
Actions for the NHS Tayside Board  
 
7.  In order to continue to ensure safe and effective services for the people of Tayside 
in a challenging and changing environment, the Board must ensure early, meaningful 
and sustained engagement in partnership with its staff, its stakeholders and moreover 
the public and political representatives. 
 
8. The Board should build on current restructuring of the senior executive team and 
recruitment of non-executive members, addressing skill-mix gaps, particularly for 
effective strategic planning and oversight. It should maximise opportunities for 
induction and development of non-executive members to ensure robust and effective 
governance and scrutiny of the executive function of the Board.  
 
9. The Board should ensure that the actions (Actions 1-6) recommended for the senior 
executive team are rigorously scrutinised and governed to ensure effective and timely 
delivery. Restructuring of its financial framework control systems must ensure that 
budgetary control is assured for all its functions (see Action 2 above). In particular, 
leadership and continuous scrutiny of a very high order will be required for all aspects 
of strategic planning to deliver sustainable transformation over the next five years. 
 
10. The Board must continue to foster and enable leadership development at all 
levels.  As NHS Tayside moves forward, strong clinical leadership will be essential to 
realise the ambitions of the Chief Medical Officer’s Report on Realistic Medicine and 
the National Clinical Strategy. 
 
Actions for Scottish Government 
  
11. The Scottish Government should ensure that necessary skills, expertise and 
support are swiftly made available for NHS Tayside in order to address its significant 
and longstanding challenges. While assisting the delivery of planned short term in-
year savings and projected financial outturn for 2017/18, this support should primarily 
focus on delivering effective transformational change, including an in-depth 
comprehensive review of existing plans to return NHS Tayside to sustainable financial 
balance.  
 
12. Implementation of the recommendations in this report should be closely monitored, 
in order to realise timely and sustainable transformational change in Tayside.  
 
13. In light of our findings, the Scottish Government should consider the potential 
impact on NHS Tayside of being required to repay the £33.2m of accumulated 
financial support which is still outstanding and note the potential need to provide 
further financial support in future years. 
 
14. Learning opportunities arising from the experience of NHS Tayside should be 
assimilated for the wider benefit of NHS Scotland. This includes the role and 
contribution of national services support, on the basis of a ‘Once for Scotland’ 
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approach - as outlined in the recent Health and Social Care Delivery Plan8 (see also 
Appendix 2). 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
  

                                            
8 Health and Social Care Delivery Plan,  http://www.gov.scot/Resource/0051/00511950.pdf  

http://www.gov.scot/Resource/0051/00511950.pdf
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2. Remit and Methodology 
 
2.1 Context 
 
Each year since 2012/13, NHS Tayside has been unable to operate within the 
resources available to it. Consequently, NHS Tayside has been under scrutiny by 
Audit Scotland9 and the Scottish Parliament’s Public Audit and Post-legislative 
Scrutiny Committee (PAPLS).  
 
NHS Tayside established a Transformation Programme Board in October 2015 to 
oversee a programme of work to deliver improved services to patients, improve cost 
effectiveness and return NHS Tayside to sustainable financial balance. 
 
On 29 March 2017, Paul Gray, Director General of Health and Social Care in the 
Scottish Government and Chief Executive of NHS Scotland established an Assurance 
and Advisory Group (AAG) to provide independent scrutiny and challenge on the 
deliverability of NHS Tayside’s latest Five Year Transformation Programme. He 
requested Professor Sir Lewis Ritchie to chair the AAG and sought support from other 
colleagues working in the NHS or in a Health and Social Care Partnership. See 
Appendix 1 for the full remit, membership, technical support and secretariat of the 
AAG. 
 
2.2 Remit of the Assurance and Advisory Group (AAG) 
 
The Assurance and Advisory Group was asked to “provide a staging report to Scottish 
Government on the deliverability of NHS Tayside’s 5 year Transformation Programme. 
This will include a review of: 
 

• the service change plans  
• organisational capacity to deliver the service change plans 
• robustness of the financial plans, underlying assumptions and the level of risk. 

 
The remit extends to all areas of service and expenditure related to NHS Tayside, 
including the role of Integration Authorities in delivering the plan, partnership working 
and public participation.” 
 
2.3 Group Process and Engagement  
 
To support the work of the Assurance and Advisory Group, the Scottish Government 
commissioned the consultancy firm Ernst and Young to undertake a detailed technical 
analysis of NHS Tayside’s financial position, operational planning and programme 
management arrangements. 
 
 
  

                                            
9 Audit Scotland, The 2015/16 Audit of NHS Tayside – Financial Sustainability,  October 2016 
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The wider methodology adopted by the AAG involved: 
 

• Developing a workplan – shared and agreed with NHS Tayside;  
• Undertaking 19 site visits to NHS Tayside sites (listed in Appendix 3) including 

discussions with frontline staff; 
• Examining relevant NHS Tayside financial data for 2016/17 and 2017/18;  
• A structured review of organisational documents, reports and minutes of recent 

key meetings; 
• Observing meetings: the Board of NHS Tayside, Transformation Board 

Meetings (2), Board Governance Committees, Clinical Leaderships groups, 
Executive Team, Area Clinical and Partnership Fora and Staff Governance 
Forum;  

• A series of  individual and group meetings/discussions with NHS Tayside Board 
Members, staff and others – including the Executive Team, Non-Executive 
Board Members, Clinical Leads, Public Partners’ representatives, Health and 
Social Care Partnership Chief Officers and the Chief Executives of Angus, 
Dundee and Perth and Kinross Councils . 
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3. Historical Financial Position 
 
3.1 Background 
 
There has been significant change in the NHS landscape in Tayside over the last 20 
years, the first part of which is succinctly described in Audit Scotland’s 2001 report: 
 
“Prior to 1 April 1999 there were four NHS trusts operating in Tayside: Angus NHS 
Trust, Dundee Healthcare NHS Trust, Dundee Teaching Hospitals NHS Trust and 
Perth and Kinross Healthcare NHS Trust but, following the Government’s 
reorganisation of the NHS in Scotland, these four trusts were dissolved and replaced 
by the Tayside Primary Care NHS Trust (TPCT) and [Tayside University Hospitals 
NHS Trust] TUHT.” 
 
In 2001, 15 integrated territorial Health Boards across were established replacing the 
existing two tiers of Health Boards and Trusts. In Tayside, this led to the creation of 
Tayside Health Board (now commonly referred to as NHS Tayside) replacing the two 
separate healthcare trusts.  
 
Following the implementation of The Public Bodies (Joint Working) (Scotland) Act 
2014, responsibility for the strategic planning for a range of services provided by NHS 
Tayside has been delegated to three Health and Social Care Partnerships covering 
Perth and Kinross, Dundee City and Angus. 
 
The geographic area covered by NHS Tayside and its HSCP partners had a combined 
population of 415,47010 in 2016. Over the next 20 years the Tayside area will, in 
common with the whole of Scotland, see major demographic changes which are 
expected to have a profound impact on the healthcare system including significant 
increases in the number and proportion of older people, as shown in the table below. 
 
Projected population change – 2014-2039 
 
Area Growth (all 

ages) % 
Growth (pensionable 

age)11 % 
Scotland 6.6 28.3 
Perth and Kinross 12.2 32.0 
Angus 3.5 25.2 
Dundee 5.9 8.5 

 
As at 31 March 2017, the Health Board employed 11,832 staff WTE (whole time 
equivalent) and currently owns 68 properties including Ninewells Hospital in Dundee 
City, Perth Royal Infirmary and Murray Royal Hospital in Perth and Kinross, Stracathro 
Hospital in Angus and a number of community hospitals and health centres across 
Tayside.  
 

                                            
10 National Records of Scotland Demographic  Factsheets for Angus, Dundee City and Perth and 
Kinross Council areas  
11 National Records of Scotland – projections take account of planned changes in legal definitions of 
pensionable age over time 



 

16 
 

In 2017/18, NHS Tayside was allocated £721.4m in revenue funding, which 
represented an uplift of 3.2% and included £8.0m to bring it to within 1% of its target 
NRAC funding.  
 
3.2 Overview of historical financial position 
 
In the remainder of this section we set out an overview of NHS Tayside’s recent 
financial performance with reference to: 
 
• the findings from previous reviews into financial performance of health bodies in 

Tayside 
• the review of financial performance in 2015/16 and 2016/17 undertaken by Ernst 

and Young12 
• the report by Audit Scotland – 2015/16 audit of NHS Tayside – Financial 

Sustainability13 
 

3.3 Key points 
 
• Key areas of overspend in 2015/16 (primary care prescribing and Nursing and 

Midwifery and Medical staff costs) have persisted in 2016/17.  
 
• The higher operating cost base in Tayside compared to other Health Boards in 

Scotland has been highlighted in previous reports as being financially 
unsustainable and unless addressed will result in NHS Tayside continuing to 
commit expenditure higher than its funding allocation. 

 
• We acknowledge the significant challenge that the NHS Tayside faced during 

2016/17, with a savings target of around £20m higher than in the previous years, 
after taking account of the agreed financial brokerage of £11.65m. During 
2016/17, NHS Tayside’s level of non-recurring savings was 49% of the total 
savings target achieved, which is an improvement on prior years. 

    
• There has been a consistent shortfall in delivery of savings across the 

organisation in 2015/16 and 2016/17. Based on existing practice, we believe 
assigned savings targets are likely to remain unmet without detailed plans, 
milestones, ownership and accountability.  

 
• Financial balance would not have been achieved in 2015/16 and 2016/17 (or the 

previous three financial years) without one-off, non-recurring savings, use of 
deferred expenditure and financial support from Scottish Government. The 
reliance on non-recurrent savings has been noted in a number of recent internal 
and external audit reports in 2016 and 2017 including the Internal Audit Service’s 
The Follow up on Financial Planning and Management, Report No T22/17 on 5 
March 2017 and Audit Scotland’s The 2015/16 audit of NHS Tayside - Financial 
Sustainability, Section 22 in October 2016. 

 
                                            
12  Ernst and Young report for AAG, June 2017 
13 Prepared for the Public Audit Committee by the Auditor General for Scotland under section 22 of the 
Public Finance and Accountability (Scotland) Act 2000. 
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3.4 Previous reviews into financial performance 
 
In understanding the historical financial performance we would acknowledge that 
health bodies in Tayside have been subject to a number of prior reviews in which 
financial and service challenges similar to those in this report have been highlighted. 
The key findings arising from these reviews are noted below. 
 
Ministerial Taskforce (2000) 
 
In February 2000, the Minister for Health and Community Care established a 
Taskforce to assist and support health service managers in Tayside. The key 
objectives set for the Taskforce were: “to assist in restoring the confidence of the NHS 
staff and the people of Tayside in the health service and ensure that everyone in 
Tayside receives the well-run, high quality health service which they deserve.”14  
 
In June 2000 the Taskforce reported four factors contributing to financial and 
operating difficulties in the health service in Tayside: 
 
• lack of effective financial control; 
• absence of obvious health leadership; 
• absence of corporate working and governance; 
• lack of effective communication. 
 
The Taskforce also identified other factors, including “the relatively high level of health 
care services in Tayside and the robustness of reporting and monitoring arrangements 
between Tayside health bodies and the Department” which had to be considered. 
 
Audit Scotland – Review of National Health Service bodies in Tayside (2001) 
 
The conclusions arising from this review were as follows: 
 
• “The financial difficulties experienced by the NHS in Tayside have not emerged 

suddenly. To a large extent, they have their origins in the trusts which existed 
before NHS reorganisation in 1999. The problems have persisted since 
reorganisation partly because of the legacy inherited by the new trusts, partly 
because trust reorganisation in Tayside was unusually complex and partly 
because of the need to manage the fundamental issue of re-configuring the 
delivery of health care services in Tayside.” 

 
• “The Department and the health care bodies each have roles to play in achieving 

the financial recovery necessary in the NHS in Tayside. The Department has the 
opportunity to review the rigour of its accountability arrangements in the light of the 
structural changes envisaged in ‘Our National Health: A plan for action, a plan for 
change’. Similarly the NHS bodies in Tayside have the opportunity, through the 
financial recovery plans and other initiatives set out in ‘Recovery Through 
Modernisation and Investment’ and through their Acute Services Review, to 
identify areas for potential savings which will contribute to more effective 
management and financial equilibrium.” 

                                            
14 Tayside Taskforce, Interim report to the Minister of Health and Community Care, 15 June 2000 
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• “Financial recovery will take time, and the Tayside recovery plans recognise a 

need to establish a recurring financial balance before resolving the accumulated 
deficit. It is crucial therefore that no further delay to recovery occurs and that all 
partners in the management and the financial recovery of the NHS in Tayside 
commit to ensuring that existing targets are achieved.”  

 
The above reports highlight that the financial issues facing NHS Tayside have their 
roots in long standing challenges regarding configuration of services, a disparate 
property portfolio and operating costs higher than the resources available. The NHS 
Tayside 2017/18 – 2021/22 Financial Framework sets out in an open and transparent 
way the scale of the financial challenge that requires to be addressed, the key areas 
where savings will require to be delivered and the key assumptions on which the plan 
is based. 
 
 
3.5 Review of financial performance – 2015/16 and 2016/17 
 
For the purposes of the current review, we have focused on the last two financial 
years; 2015/16 and 2016/17. Ernst and Young were commissioned by the Scottish 
Government to undertake an independent review of the financial performance of NHS 
Tayside in the last two financial years, in particular the key budget variances and the 
underlying factors contributing to these variances, and to feed their findings into the 
work of the Assurance and Advisory Group.  
 
The Assurance and Advisory Group also made their own enquiries into the 
management of financial resources within NHS Tayside, taking into consideration 
reports issued by NHS Tayside’s External and Internal Auditors. A list of meetings is 
included at Appendix 3. 
 
 
3.6 Overview of management of financial resources – 2015/16 and 
2016/17 
 
Whilst NHS Tayside has achieved financial balance over the last two financial years, 
this was only after the provision of financial support of £5.0m and £13.2m from the 
Scottish Government Health and Social Care Directorate in 2015/16 and 2016/17 
respectively. These out-turns came on top of the three previous years where NHS 
Tayside had not operated within its allocated financial resources. 
 
 2015/16 2016/17 
 £m £m 
Forecast financial outturn per local delivery plan - (11.65) 
Variance from forecast position (4.9) (1.45) 
Final out-turn before provision of brokerage (4.9) (13.1) 
 Financial support provided by Scottish Government 5.0 13.2 
Actual financial out-turn reported per annual 
accounts 

0.1 0.1 
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In terms of achieving financial balance over the last two financial years NHS Tayside 
has relied on a number of measures: 
 

a) Non-recurring savings 
b) Deferment of expenditure 
c) Financial support from the Scottish Government 
d) Proceeds from property disposals 

 
a) Non-recurring savings 
 

 2014/15 2015/16 2016/17 
 £m £m £m 
Annual savings target 22.0 27.0 46.815 
Savings achieved 19.4 23.4 45.5 
Shortfall 2.6 3.6 1.3 
    
Savings achieved - recurring (%) 39% 35% 51% 
Savings achieved - non-recurring (%) 61% 65% 49% 

 
The 2015/16 Section 22 report issued by Audit Scotland noted: “While it can be 
appropriate to have some non-recurring savings, recurring savings are needed to 
ensure boards’ ability to continue to meet their financial commitments.”16 In 
concluding, the Audit Scotland report commented that “increasing reliance on non-
recurring savings and the need to identify further, unprecedented levels of savings, 
there is a significant risk that it will not achieve its financial plan for 2016/17 and future 
years.”17 
 
We would acknowledge the significant challenge that NHS Tayside faced during 
2016/17, with a savings target of around £20m higher than in the previous year, after 
taking account of the agreed financial brokerage of £11.65m. During 2016/17, NHS 
Tayside’s level of non-recurring savings was 49% of the total savings target achieved, 
an improvement on previous years. 
 
NHS Tayside has committed within the five year financial plan to reduce its 
dependence on non-recurring savings.  
 
b) Deferment of expenditure 
 
During the course of any financial year, NHS Tayside, along with all other territorial 
boards, receives a number of financial allocations from Scottish Government which 
are in addition to the baseline revenue allocation confirmed at the start of the year. 
Over many years NHS Tayside’s financial plan has had a stated assumption around 
the level of deferred spend.  
 
 
                                            
15 After £11.65m of brokerage 
16 Page 6, Audit Scotland, The 2015/16 Audit of NHS Tayside – Financial Sustainability,  October 2016 
17 Page 9, Audit Scotland, The 2015/16 Audit of NHS Tayside – Financial Sustainability,  October 2016 
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In effect earmarked commitments are being used as a form of internal financial 
flexibility, with the deferred commitments requiring to be funded from allocations made 
in the following year. Within the Internal Audit report, Follow up of Financial Planning, 
issued in March 2017, the Chief Internal Auditor comments that the “practice of 
deferring expenditure relating to SGHSCD [Scottish Government Health and Social 
Care Directorates] allocations has been a recurring feature of the NHS Tayside budget 
setting process for many years.”   
 
As at 31 March 2017, the level of deferred expenditure was £22.5m, a reduction of 
£3.2m from the previous year. As reflected in the Board’s five year financial plan there 
is a stated commitment to reducing the planned level of deferred spend annually as 
noted below. 
 
 2017/18 

£m 
2018/19 

£m 
2019/20 

£m 
2020/21 

£m 
2021/22 

£m 
Deferred expenditure 16.5 13.5 10.5 7.5 4.5 

 
In concluding the Chief Internal Auditor comments that “there is a risk that the income 
from SGHSCD allocations previously utilised to fund the deferred expenditure from the 
previous year will not be accessible in the same way that it has been previously with a 
corresponding and significant impact on future savings plans.” NHS Tayside has 
recognised the need to reduce the level of deferred expenditure through the five year 
plan, and the associated risk of achieving the planned reductions. We would concur 
with this approach and the risk to the five year financial plan if the level of deferred 
expenditure is not reduced. 
 
c) Financial support from the Scottish Government 
 
In each of the last five financial years, the NHS Tayside Board has required financial 
support from the Scottish Government to break even. NHS Tayside was the only 
Board that required financial support in 2016/17. 
 
The following table details the financial support provided over the last five years by the 
Scottish Government; a total of £37.5m, with £4.3m repaid during that period and 
£33.2m still outstanding as at 31 March 2017. A further £4m of financial support has 
been requested by NHS Tayside within its draft financial plan for 2017/18. 
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Year Support 
provided  

£m 

Repaid  
£m 

Details 

2012/13 2.25 (2.25) Received to support deferred income for 
sales made in the year and to cover the 
impairment which was charged in the year. 

2013/14 2.85 (2.05) Received on the strength of planning delays 
associated with four former healthcare sites 
declared as surplus. 

2014/15 14.20 - Brokerage was allocated to help NHS 
Tayside meet financial commitments due as 
a result of Enhancements During Leave 
(EDL) payments and overspends in 
operational areas. 

2015/16 5.0 - Brokerage was allocated to help NHS 
Tayside meet financial commitments due as 
a result of additional EDL exposure of £5 
million and increased costs resulting from 
Treatment Time Guarantee, prescribing and 
workforce pressures. 

2016/17 13.20 - Brokerage was allocated to support delivery 
of a balanced position in 2016/17.  

Total 37.5 (4.3)  
 
Financial support from Scottish Government is normally provided to a Board to 
address issues that are temporary in nature and the receiving Board will take action to 
address the circumstances that required financial support to be provided. As noted 
above, financial support has required to be provided to NHS Tayside in 2016/17 and in 
each of the four financial years prior to this.   
 
As we will comment in the following section of our report, there is a significant risk that 
this financial support will not be repaid in full over the remainder of the period covered 
by the five year Transformation Plan and that further financial support may be required 
to enable NHS Tayside to meet its target of in year breakeven in the coming years. 
 
 
d) Proceeds from the sale of property disposals 
 
For a number of years NHS Tayside’s plans have assumed a level of income from the 
disposal of surplus properties to support its financial position. The timing of property 
disposals is inherently difficult to forecast due to factors such as market conditions, 
legal negotiations and planning consents.  
 
 
 
 
 
 



 

22 
 

As a result of delays to the receipt of sales from property disposals in 2012/13 and 
2013/14, Scottish Government financial support was required to enable NHS Tayside 
to meet planned financial commitments. Further financial support was provided in 
2014/15 and the following commitment was set out in the NHS Tayside Annual 
Reports for that year:  
 
“The Board received brokerage from SGHSCD of £14.2 million in respect of former 
healthcare sites that are in the process of being sold or are being prepared for sale 
and a potential profit share regarding a disposed site pending planning approval. The 
brokerage is planned to be repaid in 2015/16 from sales proceeds and the profit 
share. The risk associated with the arrangement is considered to be low due to the 
progress with the implementation of the disposal strategy, progress on major disposals 
and the potential profit share.”18 
 
The 2015/16 Section 22 report issued by Audit Scotland noted that “NHS Tayside has 
agreed with the Scottish Government that in its 2016/17 plan receipts from sales will 
be used to help it break even rather than to repay outstanding brokerage’. Further the 
Auditor General notes that ‘money from one-off sales of property is not a sustainable 
way to help manage the Board’s finances.”   
 
Whilst receipts from property disposals continue to be factored into NHS Tayside’s 
financial plan, the need for a change in approach to the delivery of financial savings 
has been recognised.   
 
 
3.7 Factors contributing to the budget overspend 
 
In overall terms the main factors contributing to the financial overspend are noted 
below: 
 
 2015/16 

£m 
2016/17 

£m 
Prescribing 4.7 6.7 
Nursing and midwifery staff costs 6.5 6.2 
Medical and dental staff costs 1.7 2.0 
Unidentified savings 3.6 1.3 
Other variances19 (11.6) (3.1) 
Net position prior to receipt of financial support 4.9 13.1 
 
The two primary drivers of NHS Tayside’s current overspend in the last two financial 
years are prescribing costs and workforce, alongside the under-delivery of efficiency 
savings across the organisation. These aspects are examined in more detail below. 
 
 
 

                                            
18 Page 16, NHS Tayside Annual Report and Accounts 2014-2015, 
http://www.nhstaysidecdn.scot.nhs.uk/NHSTaysideWeb/idcplg?IdcService=GET_SECURE_FILE&dDoc
Name=PROD_237747&Rendition=web&RevisionSelectionMethod=LatestReleased&noSaveAs=1  
19 Included within other variances are underspends in relation to non-clinical staff costs 

http://www.nhstaysidecdn.scot.nhs.uk/NHSTaysideWeb/idcplg?IdcService=GET_SECURE_FILE&dDocName=PROD_237747&Rendition=web&RevisionSelectionMethod=LatestReleased&noSaveAs=1
http://www.nhstaysidecdn.scot.nhs.uk/NHSTaysideWeb/idcplg?IdcService=GET_SECURE_FILE&dDocName=PROD_237747&Rendition=web&RevisionSelectionMethod=LatestReleased&noSaveAs=1
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a) Prescribing 
 
Prescribing represents the largest single area of overspend against budget in 2016/17 
at £6.9m, following a £4.7m overspend in the previous year. A benchmarking report for 
NHS Tayside’s own Prescribing Support Group has identified  that prescribing costs in 
the Tayside region are 9.4% higher per weighted patient than the Scottish average 
(year to February 2017).   
 
NHS Tayside has targeted a reduction in the prescribing budget. Some actions have 
been taken to address the financial challenge including the establishment of a 
Prescribing Management Group (PMG) in 2016, the introduction of a Tayside-wide 
formulary at the end of 2016/17, and a benchmarking tool highlighting individual GPs 
variance against their peers. 
 
Prescribing costs were lower in the last three months of 2016/17, reducing by 10% 
from December 2016 to March 201720. However, it is too early to conclude whether 
such savings are attributable to the actions taken and, therefore, sustainable into 
2017/18. 
 
Based on total prescribing costs of £144.5m in 2016/17, estimated savings that could 
be generated from bringing prescription spend in line with the national average would 
be in the region of £7-8m.  
 
Further detail on prescribing benchmarks against the national average is set out in a 
Section 5. It is worth noting that while the national average is a useful benchmark, 
other comparators/benchmarks require to be considered. Prescribing is a complex 
area and further work is required to understand the underlying reasons for the 
variations from the Scottish national average as well as the scope and potential impact 
of tackling variations in prescribing practice. There are multiple prescribing initiatives 
presently underway in NHS Tayside. They are described further in Appendix 2. 
 
 
b) Workforce 
 
While nursing and midwifery is the highest area of overspend, NHS Tayside ranks 
higher than the Scottish average against all workforce categories. The table below 
sets out the NHS Tayside workforce position as at 31 March 2017 based on 
Information Services Division data and the Board’s percentage share of the overall 
NHS Scotland WTE staff position. 
 
 
 
 
 
 
 
 
 
                                            
20 General Ledger data 



 

24 
 

NHS Tayside Target NRAC 7.85% 

  

NHS 
Scotland 

(exc National 
Boards) 

NHS 
Tayside 

 
 

WTE WTE 
 Total Staff  126,058.4 11,832.4 9.33% 

Medical and dental  12,241.4 1,184.4 9.70% 
Medical and dental support 1,868.7 181.6 9.72% 
Nursing and midwifery21 58,168.9 5,251.9 9.03% 
Allied health professions 10,026.0 877.2 8.75% 
Other therapeutic services 4,138.2 432.7 10.46% 
Personal and social care 1,110.2 32.7 2.94% 
Healthcare science 4,966.3 495.5 9.98% 
Administrative services 20,627.6 2,018.0 9.78% 
Support services 12,910.9 1,358.322 10.52% 

 
The NHS Tayside target NRAC of 7.85% represents their target share determined by 
the National Resource Allocation Formula. This does not however take account of the 
population particularly from North East Fife who access secondary care services in 
Tayside. If taken into account this would increase Tayside’s share of the national 
funding allocation to c8.2%. 
 
Within the 2015/16 - Report to those charged with governance, the External Auditor 
comments that “NHS Tayside has an expensive operating model that results in 
inpatient costs per week being third highest in Scotland and above the national 
average”. 
 
The high cost and level of health provision within NHS Tayside relative to other Boards 
in NHS Scotland has been referenced in previous Audit reports including The 2015/16 
audit of NHS Tayside - Financial Sustainability, Section 22, October 2016, Audit 
Scotland, all the way back to 2000 in the March 2001 Audit review of National Health 
Service bodies in Tayside, published by the Auditor General. 
 
In response to these challenges NHS Tayside has developed a five year 
transformation programme with the aim of developing service models that are 
sustainable, affordable and will continue to meet standards of quality and safety.   
 
The overspend position noted above for nursing and medical staffing is therefore with 
reference to a budgeted establishment that is higher than can be sustained within the 
resources available to the Board. Further information in relation to benchmarking of 
staffing costs is set out in Section 4 of this report. 
 

                                            
21 The ISD figures do not include bank or agency nursing and midwifery staff. If included, the NHS 
Tayside share of the Scotland’s nurse staffing would be 8.73%. 
22 The NHS Scotland numbers do not include support services staff provided through Private Finance 
Initiative projects  
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Until new service models are developed and implemented, the permanent staffing 
levels within NHS Tayside are likely to remain higher than the funding available to the 
Board. 
 
3.8 Health and Social Care Partnerships 
 
The three integration authorities, or Health and Social Care Partnerships in NHS 
Tayside’s geographical area cover Dundee City, Angus and Perth and Kinross.   
 
The first full operational financial year for the HSCPs ended on 31 March 2017. Risk 
sharing agreements are currently in place with the host partners (NHS Tayside and 
the local authorities) liable for any HSCP overspend during the risk sharing periods.  
 
In 2016/17, the local authority budgets were generally balanced with a small 
overspend or underspend. The overspend positions have mainly arisen within the 
NHS Tayside delegated budgets. However, to put this in context, the overspend is 
equivalent to 2% of the combined delegated budgets of £435m and 1.2% of the 
2016/17 baseline revenue funding for NHS Tayside.    
 
In terms of 2017/18, the three Health and Social Care Partnerships are forecasting 
overspends as set out below:23 
 
 Perth and 

Kinross 
Angus Dundee Total 

 £m £m £m £m 
Primary care prescribing (1.7) (1.9) (1.1) (4.7) 
Hosted services (0.5) (1.4) - (1.9) 
Totals  (2.2) (3.3) (1.1) (6.6) 
 
In relation to primary care prescribing, the Health and Social Care Partnerships 
believe that they can reduce prescribing costs, but not at the level set out within NHS 
Tayside financial plan. At the time of this report, work was on-going to assess the 
potential benefit to be delivered from actions that were being taken forward. The risk to 
the NHS Tayside financial plan arising from primary care prescribing is further 
considered in the next section of the report. 
 
 
  

                                            
23 Angus HSCP, Dundee HSCP Finance, Perth and Kinross Budget Settlement Reports, March, April 
2017 
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4. Financial Planning and Projections  
 
Within this section we summarise our comments and conclusions on NHS Tayside’s 
five year financial plan, with reference to: 
 
• NHS Tayside 2017/18 – 2021/22 Financial Framework document dated 27 March 

2017 
 
• The findings of the review undertaken by Ernst and Young of the 2017/18 financial 

plan and service plans supporting the delivery of the Transformation Programme. 
 
• Reports undertaken by internal audit into the financial planning arrangements 

within NHS Tayside. 
 
4.1 Key points 
 
• The anticipated £4m requirement for financial support from Scottish Government in 

2017/18 is likely to be understated.   
 
• Based on the risk assessment performed by NHS Tayside management of the 

achievability of recurring savings at the time of our review, adding our own 
sensitivity analysis and risk assessment, the financial support required for 2017/18 
could be as much as c£11.1m. 

   
• The work performed by Ernst and Young, based on the status of the savings plans 

at the time of their review and their own sensitivity analysis and risk assessment, 
indicates that the financial support required for 2017/18 could be c£17.0m or 
higher.  We would however expect that the savings plans will be developed further 
by NHS Tayside and that as a consequence there is the potential to reduce the 
risk to the financial plan from the position assessed at the time of our review.  

 
• As the service plans underpinning the five year transformation programme are 

insufficiently developed it is not possible to provide assurances on the 
deliverability of the financial plan over the five year period as set out, including 
achievement of financial balance and repayment of brokerage by 2021/22. 

 
• The Internal and External Auditors have both highlighted the need to further 

improve the financial planning and budgetary controls operating within NHS 
Tayside, whilst recognising the progress that has been made and the plans to 
implement further improvements during 2017/18. 

 
4.2 Overview of the NHS Tayside five year financial framework  
 
NHS Tayside’s 2017/18 – 2021/22 Financial Framework document dated 27 March 
2017, sets out NHS Tayside’s five year financial plan with reference to the NHS 
Scotland Health and Social Care Delivery Plan and the NHS Tayside Five Year 
Transformation Plan 2017-22. 
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Over the five year period of the financial plan NHS Tayside will require to generate 
£209.8m of cash releasing savings in order to achieve financial balance and repay all 
but £2.6m of the financial brokerage as at 31 March 201824.   
 
 2017/18 2018/19 2019/20 2020/21 2021/22 
Annual savings £m 49.8 40.0 40.0 40.0 40.0 
% of baseline funding 7.0 5.7 5.7 5.7 5.7 

 
Over the period of the five year plan, £144m of savings have been targeted to be 
delivered on a recurring basis and £66m on a non-recurring basis. 
 
The five year financial plan acknowledges: 
 
• The need to deliver a ‘stepped change in mindset and focus ... that will see the 

organisation transform’; 
 
• That the Health and Social Care Partnerships will be ‘integral to the development of 

models of care within the primary care sector that will see the balance of care shift 
towards more community based care’;  

 
• The requirement to establish the Transformation Programme Board to deliver the 

following outcomes – sustainable financial balance, improving patient outcomes, 
quality and safety and cost effective service delivery. 
 

4.3 Review of the financial plan for the year ending 31 March 2018 
 
NHS Tayside has identified within the financial plan for 2017/18 a requirement to 
achieve £49.8m of savings in order to achieve financial balance.  
 
In the draft local delivery plan NHS Tayside has given a commitment to the delivery of 
a savings programme as noted below of £45.8m and has forecast a requirement for 
additional financial support from Scottish Government of £4m.  
 
The profile of the savings programme for 2018/19 and 2019/20 is provided for 
information. 
 
 
 
 
 
 
 
 
 
 
 
 
                                            
24 This is on the assumption that the brokerage for 2017/18 will not exceed the £4m as requested within 
the draft Local Delivery Plan 
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 2017/18 2018/19 2019/20 
 Recurring Non-

recurring 
  

 £m £m £m £m 
Core Services     
Workforce and Care Assurance 4.9 3.9 9.0 7.0 
Service Redesign and Productive 
Opportunities 

5.4 1.4 4.0 4.7 

Realistic Medicine 2.4 1.0 2.5 2.5 
Facilities and Estates 0.4 0.3 0.8 0.6 
Other 2.0 0.9 2.3 1.4 
     
HSCPs     
Hospital and Community Services 3.8 1.8 5.4 3.8 
Prescribing 4.2  3.5 1.5 
     
Other     
Regional working   3.0 9.0 
Property Asset Disposals  2.9 2.5 2.5 
Financial Flexibility  10.5 7.0 7.0 
     
Total 23.1 22.7 40.0 40.0 
 
In assessing the deliverability of the above savings for 2017/18 the review has taken 
into consideration the following: 
 
• NHS Tayside management’s own assessment of the risk associated with the 

delivery of the above plans to deliver recurring savings; 
 
• The assessment of the recurring savings plans undertaken independently by Ernst 

and Young;  
 

• Evaluation of the risk associated with the non-recurring savings plans; and 
 
• Evaluation of additional costs pressures identified by NHS Tayside management 

not reflected in the budget estimates for 2017/1825. 
 
 
4.4 Assessment of risk of delivery of recurring financial savings plans – 
NHS Tayside  
 
Within the draft local delivery plan NHS Tayside submitted the following indicative 
analysis of risk against the overall savings target of £49.8m. 
 
 

                                            
25 NHS Tayside has required to seek additional brokerage in each of the last three financial years to 
address cost pressures that have arisen during the year and for which NHS Tayside Board have been 
unable to manage within its available resources. 
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 £m 
High 5.0 
Medium 12.0 
Low 28.8 
Not identified 4.0 
Total 49.8 
 
The savings not identified were attributed to three specific areas and were considered 
at risk of delivery: 
• Achievement of savings in relation to nursing arising from implementation of e-

Rostering (£1m); 
• Reduction in elective care capacity (£1m) 
• Achievement of savings in relation to primary care prescribing (£2m) 

 
These areas account for the £4m requirement for financial support from Scottish 
Government projected for the year ending 31 March 2018. 
 
Subsequent to the submission of the local delivery plan, the NHS Tayside 
management team have continued to re-assess the deliverability of the financial 
savings for 2017/18.  
 
Based on the work undertaken by Ernst and Young, a summary of the most recent 
assessment of the savings plans by NHS Tayside is noted in the following table: 
 
Area Risk 

Assessment 
 

Recurring 
savings 

£m 

Workforce   

Reduction in non-contract agency staffing and overtime Medium 3.0 
Additional reduction in non-contract agency staffing High 0.7 

Reduction in non-compliant rotas Medium 0.4 
Implementation of standardised shift patterns Medium 0.5 
Prescribing   
Reduction in primary care prescribing High 1.9 
Reduction in secondary care prescribing Medium 0.7 
Service productivity   
Delivery of 72 hour delayed discharges  High 1.5 
Risk associated with impact on elective care targets High 0.4 
Reduction on unscheduled care admissions High 0.5 
Reduction in private sector placements Medium 1.4 
Implementation of National Burns review Medium 0.2 
Redefining pathways and reducing average length of stay Medium 0.5 
Other  Low 11.4 
Total  23.1 
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Assessing the risk, if a weighting of 75% and 50% were allocated respectively to the 
high and medium risk savings actions the potential risk to the financial position in 
2017/18 would be £7.1m. 
 
We acknowledge that the high and medium risk weightings attributed to the savings 
programmes reflect management’s assessment of the scale and the timing of delivery 
of the actions at the time of our review. NHS Tayside will continue to further develop 
the actions supporting the savings plans with the expectation that the high and 
medium weightings and risk to the financial plan will continue to be re-assessed. 
 
4.5 Assessment of the risk of delivery of recurring financial savings 
plans – provided by Ernst and Young  
 
The Scottish Government commissioned Ernst and Young to undertake an 
independent assessment of the savings plans that had been developed by NHS 
Tayside. In undertaking the assessment, Ernst and Young:  
 
• applied their established methodology for assessing savings plans against a set of 

agreed criteria; and  
• interviewed key NHS Tayside staff across service lines to further inform their 

assessment of the plans as established at the time of the review. It is 
acknowledged that as the plans are developed during 2017/18 the level of risk 
associated with non-delivery of the stated savings may reduce.  

 
A summary of the assessment undertaken by Ernst and Young is presented below: 
 
Area 

 
Risk 

Assessment 
Recurring 

Savings, £m 

Workforce   
Workforce and Care Assurance Medium 4.9 
Prescribing and Diagnostics   
Realistic Medicine Medium 0.9 
 Low 1.5 
Primary Care Prescribing High 2.5 
 Low 1.7 
Service Productivity   
HSCP – hospital and community services Medium 3.8 
Service redesign  High 3.7 
 Low 1.7 
Repatriating services Medium 1.0 
Other   
Procurement Medium 1.0 
Facilities and estates Low 0.4 
Total  23.1 
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In terms of assessing the risk, if a weighting of 75% and 50% were allocated 
respectively to the high and medium risk savings actions the potential risk to the 
financial position in 2017/18 would be £10.5m. 
 
In assessing the previous areas as high risk Ernst and Young highlighted the 
following: 

 
• Primary Care prescribing - Whilst the HSCPs have committed to making savings 

and the new formulary has been implemented, there was a high level of 
uncertainty regarding the ability to deliver the savings target that had been set. 

 
• Service redesign – Whilst this is year two of the Transformation Programme the 

individual service or operational delivery plans remain insufficiently developed or 
detailed to give confidence in delivery. Further details are provided in Section 6. 

 
 

4.6 Evaluation of non-recurring savings 
 
NHS Tayside has committed within the five year financial plan to reduce its 
dependence on non-recurring savings as set out below: 
 
 2017/18 2018/19 2019/20 2020/21 2021/22 
Recurring (%) 50% 55% 60% 60% 60% 
Non-recurring (%) 50% 45% 40% 40% 40% 

 
In terms of the deliverability of the non-recurring savings for 2017/18, the Ernst and 
Young review highlighted the following: 
 
• Financial Flexibility (£10.5m) - In the preceding years, £7.0m has been allocated 

from Scottish Government to cover impairment and other one-off non-recurrent 
costs identified during the financial year. An additional £3.5m relates to planned 
non-recurrent balance sheet reserve adjustments. Subject to audit and based on 
an historical position, it is likely that the level of savings to be delivered through 
financial flexibility can be achieved in 2017/18. 

 
• Asset disposals (£2.9m) - There will be challenges in realising property assets not 

already under offer due to drawn out lead-in time to complete sales. Based on 
confirmed offers Ernst and Young estimated that a total value of £0.9m of property 
disposal proceeds would be achieved in 2017/18 compared to the £2.9m in the 
financial plan. 

 
The remaining non-recurring savings of £9.3m are attributed to six workstreams26. 
Based on historical performance, it is considered that NHS Tayside should be able to 
deliver the non-recurring savings, with the risks of non-delivery being mainly attributed 
to the achievement of recurring savings as noted earlier in this section. 
 
 
                                            
26 Workforce and Care Assurance, Realistic Medicine, Better Buying and Procurement, Repatriating 
Services, Facilities and Estates/Site Services and Service Redesign and Productive Opportunities 
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4.7 Evaluation of additional cost pressures 
 
The Ernst and Young review highlighted a number of additional cost pressures that 
had been identified by NHS Tayside management but were not reflected in the budget 
nor savings requirement for 2017/18.  
 
Given the dynamic nature of the health sector, it is not unusual for costs pressures to 
be identified. However, as highlighted in the previous section, there is limited flexibility 
within the current budgetary management processes in NHS Tayside to manage 
unplanned or unexpected cost pressures that emerge during the year. In prior years, a 
number of such pressures have necessitated the requirement for provision of 
additional financial support. 
 
The additional cost pressures identified by NHS Tayside management are noted 
below: 
 
Area Assessment Value 

£m 
Medicines cost and volume higher than planned Medium 1.0 
Activity growth, acuity levels of service pressures 
greater than anticipated 

Medium 2.0 

Inability to maintain costs in line with central funding 
allocations 

Medium 1.0 

Costs for healthcare provided by other Boards higher 
than planned 

Medium 0.8 

 
Total 

                                                                                                                                                                 
4.8            

 
In terms of assessing the risk, if a 50% weighting was allocated to medium risk areas 
the potential risk to the financial position as assessed by Ernst and Young in 2017/18 
would be £2.4m. We would expect that at this level, the impact of the cost pressures 
arising could be met from the £3m set aside by NHS Tayside for contingent events 
 
 
4.8 Summary assessment of the 2017/18 financial plan  
 
The above analysis of the financial plan for 2017/18 highlights that both NHS Tayside 
management and Ernst and Young have assessed that there are risks to achieving 
the planned forecast outturn based on the state of development of the savings plans 
at the time of our review.  
 
If the Ernst and Young methodology is applied to both the NHS Tayside and Ernst and 
Young assessment of the savings plans the assessed risk to the financial position for 
2017/18 would be as follows: 
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 NHS Tayside 
£m 

Ernst and 
Young 

£m 
Financial support – forecast  4.0 4.5 
Recurring savings (at risk) 7.1 10.5 

Asset disposals (at risk) - 2.0 

Financial support - if risks are realised 11.1 17.0 
 
4.9 Assessment of the five year financial plan 
 
As set out in Section 6, the service plans underpinning the Five Year Transformation 
Programme are insufficiently developed to provide adequate assurance of the 
deliverability of the financial plan as set out, including achievement of financial 
balance and repayment of brokerage by 2021/22. 
 
 
4.10 Financial control environment 
 
The review has also considered the findings and recommendations arising from: 
 
• Reports by the external auditor in 2014/15 and 2015/16 
 
• The report by Audit Scotland – 2015/16 audit of NHS Tayside – Financial 

Sustainability 
 
• Reports issued by the Chief Internal Auditor 
 
• Comments and observations arising from the independent review undertaken by 

Ernst and Young. 
 
 

4.11 Overall assurances provided in relation to internal controls across 
NHS Tayside 
 
Both the External Auditor and Chief Internal Auditor have provided annual reports to 
the Board of NHS Tayside and its Audit Committee in relation to their assessment of 
the overall control environment operating within NHS Tayside.   
 
The overall conclusions arising from the annual reports for 2014/15 and 2015/16 are 
noted in the following table.27 
 
 
 

                                            
27 At the date of publication of this report, the Annual Report from the Chief Internal Auditor for 2016/17 
and the 2016/17 Report to those charged with governance from Audit Scotland (external auditor) had 
not been presented to the Board. 
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 External Auditor28 - Report to 
those charged with 
governance 

Internal Audit Annual report 

2015/16 • Systems of internal control 
appropriate 

• Governance arrangements in 
place appropriate 

• Board has adequate and effective 
internal controls in place 

• Accountable Officer implemented a 
governance framework in line with 
required guidance 

2014/15 • Systems of internal control 
appropriate 

• Governance arrangements in 
place appropriate 

• Board has adequate and effective 
internal controls in place 

• Accountable Officer implemented a 
governance framework in line with 
required guidance 

 
4.12 Findings in relation to financial planning and budgetary control 
 
Whilst noting the above conclusions in relation to NHS Tayside’s overall internal 
control environment, the review considered the findings of specific reports by Internal 
Audit in relation to the internal financial controls operating within NHS Tayside. 
 
The table below summarises the grades allocated to the financial controls reviews 
undertaken during the period 1 April 2013 to 31 March 2016.  The Chief Internal 
Auditor has highlighted that a diminution in grade assigned to an internal audit review 
does not necessarily represent a diminution in the controls in place. The grade 
assigned reflects the changing risk environment in which the Board is operating and 
that improvement are required to the controls in place in order to effectively mitigate 
associated risks down to an acceptable level. 
 
 2013/14 2014/15 2015/16 
 Grade Grade Grade 
Budgetary Control B C D 
Financial Reporting B B C 
Safeguarding assets C C C 
Standing Financial Instructions A A A 
Standards of Business Conduct A A A 
 
 Key - A: Good, B: Satisfactory, C: Adequate, D: Inadequate 
 
A follow up report of Financial Planning and Management was undertaken during 
2016/17 and issued in March 2017. This report followed up on the implementation of a 
number of Internal Audit recommendations as well as the External Audit 
recommendation made in their 2014/15 report in relation to NHS Tayside reviewing 
the effectiveness of their annual budgeting process. 
 

                                            
28 During 2014/15 and 2015/16, PricewaterhouseCoopers were the appointed external auditors. 
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In concluding on the review and with reference to the Red (Very High) risk rating 
assigned in the NHS Tayside Corporate Risk Register – Strategic Financial Plan, the 
Chief Internal Auditor stated that: 
 
“our opinion is necessarily Category D – there is increased risk that objectives may 
not be achieved. Whilst considerable work has been undertaken and many 
improvements made, further improvements are still required and the pace of change 
will need to be accelerated if targets are to be achieved.” 
 
The Chief Internal Auditor further comments as follows: 
 
“The planned improvements to the budget setting process, from financial year 2017/18 
onwards, will assist in further aligning resources to corporate priorities; will identify and 
factor in known cost pressures and will allow early discussion and identification of the 
projects to deliver required efficiency savings. However, the cumulative effect of the 
recurring efficiency savings required to achieve financial balance in the last four years 
of the five year Strategic Financial Plan (Revenue) will place significant pressure on 
the system.” 
 
In their report to those charged with governance within NHS Tayside in 2014/15, the 
external auditors recommended that NHS Tayside undertake a review of the 
effectiveness of their annual budgeting process. 
 
Whilst further work is required as evidenced by the recent internal audit review, NHS 
Tayside has taken steps to more realistically project its financial trajectory in 2016/17. 
 
A comparison of the financial trajectories forecast in the local delivery plans and actual 
financial performance reported through the monthly financial performance reports to 
Scottish Government for 2016/17 is shown below. The movement at the end of the 
financial year reflects the provision of £13.2m of financial support to enable NHS 
Tayside to breakeven. 
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In undertaking their work, Ernst and Young made the following observations: 
 
• A number of pay and non-pay related controls have been pursued by NHS Tayside 

with realised benefits. We believe there are additional control measures that could 
potentially be adopted to deliver greater impact. These measures are set out within 
the Ernst and Young report and indicate potential savings of £4m to £7m if 
implemented. 
 

• The potential level of savings is based on Ernst and Young experience and track 
record supporting other NHS organisations to enhance and strengthen their 
expenditure controls, and may therefore provide a useful potential savings target. It 
is acknowledged that these would need to be reviewed and validated on a case by 
case basis for local context. 
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5. Benchmarking 
 
In this section, we set out some initial benchmarking analysis in relation to workforce 
and prescribing; those areas highlighted earlier in this report as consistently 
overspending compared to budget. 
 
5.1 Key Points 
 
• NHS Tayside employs more staff, both clinical and non-clinical, than its 

proportional share of the national total. This is consistent across most of the staff 
groups. 

 
• Benchmarking analysis of NHS Tayside’s workforce compared with the rest of NHS 

Scotland indicates significant challenge around the sustainability of existing service 
models in Tayside. 

 
• The size and scale of the gap between NHS Tayside’s share of NRAC funding and 

its operating costs relative to peer Boards highlights the need for a comprehensive 
review of the models of care within both hospital and community settings. 

 
• NHS Tayside and its associated HSCPs prescribed 2.7% more items per weighted 

patient than average in Scotland and the cost per item prescribed was also 6.5% 
higher than average. 

 
5.2 Overview 
 
Using published data from National Services Scotland’s Information Services Division 
(ISD), NHS Tayside have undertaken a benchmarking exercise comparing their 
operating costs for 2015/16 against the Scottish national average and with the three 
other comparable teaching boards in Scotland (NHS Greater Glasgow and Clyde, 
NHS Grampian and NHS Lothian). This review has highlighted opportunities which 
could result from improved efficiencies, tackling variation and redesign of service 
models. 
 
It should be noted, however, that benchmarking information is not definitive evidence 
in itself and is best considered as an indicator of issues which may benefit from closer 
scrutiny or more detailed exploration of the underlying causes of variation. 
 
5.3 Workforce 
 
NHS Tayside’s total pay costs in 2016/17 were £530.2m, an increase of 1.7% on the 
previous year (£521.2m in 2015/16). Supplementary staffing costs, which encompass 
overtime as well as the costs of bank and agency staff, were £20.9m (an increase of 
1.3% from 2015/16). These supplementary costs represented around 4% of total pay 
costs in both years. 
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In terms of workforce29, NHS Tayside’s total staff complement is high - representing 
9.30% of the NHS Scotland total - compared with its NRAC target share of 7.85%. 
This finding is consistent across most staff groups, clinical and non-clinical, hospital 
and community based. 
 
Information collected by ISD, and publicly available on their website, provides 
alternative comparisons for financial year 2015/16. These compare NHS Tayside’s 
‘Adjusted Population share’ (equivalent to its actual NRAC funding share) of 7.64% to 
its share of the total NHS Scotland staffing costs for various staffing groups.  
 
Although the comparison base is slightly different, the finding is consistent – NHS 
Tayside is spending proportionately more than would be expected across every 
staffing group.  
 
• Medical and Dental hospital staff costs - NHS Tayside accounted for 8.99% of the 

Scottish total compared with their actual 7.64% Adjusted Population share; this 
represents a 17% difference.  

 
• Hospital nursing staff costs - follow a similar pattern to medical staffing with NHS 

Tayside’s share of the total Scottish spend at 9%; 18% above its Adjusted 
Population share.   

 
• Allied Health Professionals and Other Hospital Staff - the NHS Tayside share of 

the overall NHS Scotland workforce in 2015/16 was 8.5% and 9.3% respectively. 
 
• Community Staff costs – NHS Tayside’s spending was equivalent to 8.6% of the 

Scottish total.  
 

5.4 Operating costs 
 
A comparative analysis of costs of service provision across the four teaching boards, 
taking account of staffing costs but also the costs of drugs, equipment and overheads 
provides a further perspective on the costs of the models of care implemented within 
Tayside relative to peers. 
 
Hospital inpatient costs 
 
Total hospital inpatient costs for 2015/16, both the cost per case and the cost per 
Inpatient week, were both considerably higher in NHS Tayside than in the other three 
teaching boards.   
 
• At £4,013 per case, Tayside’s costs were 39% above the Health Board with the 

lowest cost per case, and 4% above the Health Board with the second highest 
cost per case.  

 

                                            
29 Based on the Information Services Division workforce statistics for NHS Scotland as at 31 December 
2016 
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• In relation to cost per inpatient week, NHS Tayside’s cost of £4,677 per week was 
19% above the lowest, and 14% above the Health Board with the second highest 
cost per week. 

 
This position is evident across the costs per case and costs per day for acute surgical 
inpatients and acute medical inpatients as well as the cost per week for general 
psychiatry inpatients. 
 
Analysis by expenditure type 
 
Breaking these overall costs down into some of their constituent parts, ISD figures 
show that NHS Tayside is spending above its Adjusted Population share of 7.64% on 
its management and administration costs (9.6%), its energy costs (9.7%) and its 
laboratory costs (11.61%).  
 
Theatre running costs per hour, at £1,651 per hour, was also between 15% and 55% 
higher than comparative peer Boards.   
 
Whilst it is not uncommon for the largest teaching boards to be spending above their 
Adjusted Population share, due to the regional and tertiary services which these 
health boards provide, no other board is so consistently above its share as NHS 
Tayside. The other teaching boards are also all delivering within their overall allocated 
budgets. 
 
5.5 Prescribing 
 
NHS Tayside and its associated HSCPs prescribed 2.7% more items per weighted 
patient than average in Scotland (17,128 compared with the average of 16,673). The 
cost per item prescribed was also 6.5% higher than average (£11.4 compared with the 
average of £10.7 per item).  
 
The combination of prescribing more items per patient, and prescribing more 
expensive items, means that the total prescribing cost per weighted patient within NHS 
Tayside was 9.4% higher than average in 2016/17.  

 
This position has persisted since 2015/16, with items prescribed per patient and cost 
per item prescribed increasing at a faster rate than average in Scotland. Achieving 
prescribing costs in line with the national average could achieve savings of £12.4m. 
 
NHS Tayside has undertaken significant work in addressing prescribing activities and 
costs and has used the metric cost per treated patient. Costs in many areas appear to 
be higher because more patients are treated. This is discussed further in Appendix 2. 
 
Whilst some of this variation will be explained by specific local requirements, as 
indicated in section 3.7, further work is required to understand the underlying reasons 
for the variations in NHS Tayside’s prescribing costs. 
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6. Strategic and Service Planning   
 
In this section, we look at the planning framework that has been put in place to 
underpin the programme of service transformation which NHS Tayside has identified 
as a crucial and integral part of its Five Year Plan.  
 
6.1 Key Points 
 
• The overall framework for strategic and medium term service planning is not yet 

well-developed with a lack of clarity around how strategic priorities will translate 
into an integrated and coherent programme of change. The strategic priorities also 
require to be set within a realistic assessment of the ambition and level of service 
that can be delivered within the resources available to NHS Tayside. 

 
• The plans require to demonstrate that the changes to current service models can 

be delivered in a financially sustainable manner and address those areas where 
the operating cost model has been historically at variance with comparative 
benchmarks. 

 
• Existing Operational Plans supporting the Transformation Programme are in 

progress but are not yet supported by specific cost improvement plans or detailed 
action plans. They require further work to ensure effective delivery against financial 
efficiencies targets as set out in the six work streams. We are therefore unable to 
provide assurance on their capacity to drive delivery of the savings plans over the 
five year period of the financial plan. 

 
• There is limited evidence within the Operational Plans that workstream leads can 

be held accountable against financial and efficiency opportunities due to the lack of 
detailed financial information relating to these elements of the programme of work. 
NHS Tayside and the Transformation Board recognise that improvements need to 
be made to enable more data driven strategic planning to underpin transformation 
across services, at the pace required. 

 
6.2 Strategic Planning in Tayside 
 
In June 2015, NHS Tayside approved a draft clinical services strategy entitled 
‘Reshaping Clinical Services for the Future’, which set out, at a high level  the strategic 
context and some of the key drivers for change in the shape and delivery of board 
services over the coming years. These include demographic change and an aging 
population; the increasing emphasis on prevention and the expectation of a shift in the 
balance of care from acute towards primary care, with potential implications for the 
nature of the patients seeking treatment in the acute sector.  
 
However, the case for change set out in the document requires further development to 
highlight the scale of the current and future challenges, set in the context of the key 
factors and pressures which have led to NHS Tayside current financial position.   
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While the strategy recognises the need to change the way services are delivered, this 
would be strengthened by the inclusion of additional evidence such as the 
benchmarking information out in the previous sections of this report,  to underscore 
the scale of the challenge and the transformational approach required to meet it .  
 
The NHS Tayside Board has subsequently approved a number of service-specific 
strategies relating to Older People’s Services, Primary Care, Mental Health, Surgical 
Services, Maternity Services, Paediatric Services and Cancer. However, these now 
require to be situated firmly within a single shared vision and accompanied by a robust 
monitoring and benefits realisation framework to drive and demonstrate real-time 
progress.  
 
This imperative is recognised by NHS Tayside and proposals are under development 
to produce a comprehensive Integrated Clinical Strategy by the end of December 
2017 for consideration by NHS Tayside’s board and its partner HSCPs.  
 
6.3 Transformation Programme 
 
NHS Tayside’s first Five Year Transformation Programme was initiated in 2015 to 
address the need to transform services in order to maintain quality of care delivery and 
performance while returning to sustainable recurring financial balance. A 
Transformation Board, headed up by the Board Chairman, was set up in October 2015 
to provide oversight and governance for the management of the Programme.  
The work associated with the Transformation Programme is assigned to six separate 
workstreams, encompassing:  
 

1. Realistic Medicine;  
2. Repatriation; 
3. Workforce and Care Assurance; 
4. Facilities and Estates; 
5. Property; and  
6. Better Buying and Procurement.  

 
Alongside these workstreams the Transformation Programme includes a programme 
of work to deliver service redesign across a number of the areas outlined in the 
previous section: primary care, shaping surgical services, children and young people, 
mental health and learning disabilities, care for older people and maternity services. 
Presently, these redesign initiatives are at differing levels of development and it is 
difficult to identify clear line of sight between the existing draft Clinical Strategy or the 
above workstreams which underpin the projected savings programme for the current 
year, 2017/18. 
 
A review of the governance arrangements in respect of the Transformation 
Programme Board was undertaken by NHS Tayside’s internal auditors who reported 
their findings in December 2016. Whilst categorising the overall governance 
arrangements as ‘Good’, the Chief Internal Auditor highlighted that there were risks 
relating to workstreams failing to deliver anticipated targets within the required 
timescales.   
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6.4 Operational Delivery Service Plans  
 
The one year plan for 2017/18 includes a number of service-level operational delivery 
plans. Ernst and Young carried out a review of these plans in order to provide a 
realistic and independent appraisal of the level of delivery risk present in NHS 
Tayside’s savings plans for 2017/18.   
 
The plans were assessed against seven key areas30. A summary of the risk 
assessment, categorised as Red, Amber or Green (RAG status), is provided below: 
 
Criteria RAG 

status 
Comments 

Project Brief Amber The majority of the plans do include a high level 
plan with broad financial outcomes, but lack more 
specific and tangible detail such as clearly defined 
financial and operational outcomes. Cancer and 
Primary Care do not currently include any financial 
outcome data. 

Lead Responsibility Amber The majority of the operational delivery plans 
identify an appropriate lead individual, However, 
there is not consistent evidence that all the 
necessary individuals are involved in supporting the 
delivery of the plan. 
 
Particular areas such as Primary Care, Medicines 
Management and Unscheduled Care will require 
the involvement and co-operation of key 
stakeholders such as GPs, patients and the wider 
public, and there is insufficient evidence of 
appropriate engagement plans to support and 
enable this to happen.  

Plans and 
Milestones 

Red It appears, at present, that none of the operational 
delivery plans reviewed contain the appropriate 
degree of project planning (project brief, milestones 
with timescales, actions with identified owners, 
quality impact assessments, etc.)  
 

  

                                            
30 Ernst and Young report for AAG, June 2017 
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Criteria RAG 
status 

Comments 

Financial and 
activity calculation  

Red Whilst the majority of the operational delivery plans 
reviewed include some level of financial outcome, 
none of them provide evidence that all elements of 
the savings have been adequately identified and 
incorporated into the calculation, eg, Planned Care 
identifies £11m of savings opportunities but does 
not break these down by the 30 underpinning 
components.  

Financial phasing Red Two of the plans do not include any financial 
savings information as referenced earlier.  
 
None of the remaining eight plans provide sufficient 
information on the financial savings, phased 
according to timing of plans and milestones.  

Risk and mitigation Red Many of the operational delivery plans do identify 
specific risks, eg, Planned Care cites challenges 
with recruitment and retention of consultants.  
 
However, it appears that to date, none of the plans 
contain evidence that a comprehensive risk 
assessment has been conducted and appropriate 
mitigating plans have been identified.  

Alignment to the 
financial plan 

Red There is insufficient clarity of the alignment between 
each of the detailed components within the 
operational delivery plans and the cost reductions 
initiative file which contains the complete 
breakdown of the £45.8m savings plan for 2017/18. 

 
Ernst and Young concluded that the operational delivery plans do not currently provide 
a sufficient level of detail to provide assurance of their ability to deliver the savings 
plans for 2017/18. Within their report, Ernst and Young set out the steps that would be 
required to address each of the key areas for improvement highlighted above. A 
summary is set out in the following table: 
 
Criteria Recommended next steps 
Project Brief Operational plans would benefit from clear plans with 

detailed financial and operational outcomes and metrics 
Lead Responsibility Deliverability will be enhanced by structured and 

resourced delivery teams 
Broader engagement across services and with internal 
and external stakeholders, with evidence of sign-off of 
plans for some of the more cross-cutting plan areas will 
be essential  

Plans and 
Milestones 

Evidence based project plans, to include Project 
Initiation Documentation, milestones, timescales and 
management of risk, quality impact assessments are 
rapidly needed to increase confidence in delivery  
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Criteria Recommended next steps 
Financial and 
activity calculation  

Robust and adequately detailed financial savings need 
to be developed for each area within the plans. These 
need to be measured and tracked using a cohesive 
benefits realisation framework  
 

Financial phasing The financial savings need to be phased against the 
milestones within the plans as the plans are developed 
to the next level of detail 
 

Risk and mitigation The risks associated with delivery should be proactively 
assessed and a robust process for monitoring and 
mitigating the identified risks should be introduced 
where this does not exist already  
 

Alignment to the 
financial plan 

Operational delivery plans, and the detailed 
components and savings plans within them should align 
to the overall NHS Tayside’s savings plan, providing the 
operational delivery vehicle for the savings.  
 

 
In addition to requiring NHS Tayside to work in close partnership with the HSCPs who 
have delegated powers in many of these areas, effective implementation of these will 
also be dependent upon the engagement, cooperation and involvement of key 
stakeholders including GPs and other clinicians, the broader health and social care 
workforce, as well as the people of Tayside.  At this stage, the draft plans do not set 
out the processes and timescales for taking forward and supporting this critical 
programme of engagement.  
 
 
6.5 Business Intelligence 
 
Another aspect of the service planning framework examined by Ernst and Young was 
the extent to which the plans make best use of the available comparator datasets or 
benchmarking information to support the identification of opportunities for delivery of 
savings.  
 
The review identified a range of national and local benchmarking and performance 
databases which are readily available to NHS Tayside In addition, NHS Tayside has 
been in receipt of support from NHS National Services Scotland (NSS) since February 
2016 which has included support around benchmarking and future use of financial 
benchmarking. The benchmarks provide some useful information and areas for further 
exploration, with tools such as NSS Discovery able to provide data in support of 
financial opportunities. This is an area being developed by the Transformation Board 
of NHS Tayside. 
 
The Ernst and Young review, commissioned by the Scottish Government, concluded 
good use is being made of some of the more mature benchmarking mechanisms, but 
there are a number of gaps and areas for further development.  



 

45 
 

7. Governance and Organisation Capacity 
 
In this section of the report we consider the governance structures set up to provide 
assurance to the Board of NHS Tayside around the delivery of the Transformation 
Programme, and the resources and capacity available to manage and drive forward 
the  delivery of the actions required to turnaround the Board’s current financial 
position. 
 
7.1 Key Points 
 
• Dedicated governance arrangements have been put in place to oversee the 

management and delivery of the six workstreams within the Transformation 
Programme including Executive and Non-Executive representation and supported 
by a Programme Management Office (PMO). 
 

• Appropriate staffing is in place to support the PMO function with well-functioning 
monitoring and reporting arrangements in operation - although these resources are 
currently time limited. 
    

• Programme documentation is generally well-developed. However, there are areas 
where further work is needed to improve understanding of interdependencies and 
the impact of slippage in specific aspects of the Transformation Programme. 

 
• Communications and stakeholder engagement plans across the workstreams were 

generally found to lack detail. There is a need for enhanced engagement and 
communication, particularly with clinicians and other front line support staff, in 
order to maximise the likelihood of successful delivery of the Transformation 
Programme. 

 
• To date, the role of the Project Management Office has been largely limited to 

reporting and monitoring progress based on monthly reporting by workstreams. 
Potential risks relating to the delivery of savings are reported to the higher level 
governance groups (the Transformation Executive Group and Transformation 
Board) to resolve.  
 

• Greater emphasis now needs to be given to an enabling and delivery function to 
reflect the scale and pace of change required and to add capacity to support the 
operational teams. 
 

• We saw robust governance structures in operation, underpinned by a clear and 
positive commitment to addressing the challenges facing NHS Tayside. These 
need further support and development to facilitate strategic and focused decision-
making alongside effective scrutiny of performance and delivery priorities. 
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7.2 Transformation Programme Governance Structures 
 
The Transformation Programme Board was set up in October 2015 as a time-limited 
Committee of NHS Tayside responsible for the direction and governance of NHS 
Tayside’s Transformation Programme.   
 
The Programme Board is accountable for the success of the Transformation 
Programme with the Chief Executive responsible for the delivery of the Transformation 
Programme. The Executive lead for the Programme is the Director of Strategic 
Change.  
 
 
7.3 Programme Management Office 
  
The Programme Management Office has the mandate to ensure the effective 
management of the Transformation Programme. It manages the six workstreams, and 
reports to the Transformation Executive Group, which is responsible for the delivery 
and oversight of the Programme. A well-functioning and effective PMO is critical to the 
success of the Transformation Programme, with the role of providing the management 
skills and organisational capacity to support the delivery of the required improvements.  
 
A high level review of the structures supporting Tayside’s Transformation Programme   
was carried out by Ernst and Young, assessing them against the structures, 
governance, process and reporting arrangements associated with leading practice in 
sustainable improvement programmes. A summary of their assessment is noted 
below: 
 
 
 Assessment Areas for further development 
Governance 
and 
accountability 

Established Develop and enhance clinical leadership in support of 
service transformation 

Planning Developing Embed savings plans at directorate level to develop 
service ownership 
Generate pipeline of savings opportunities based on 
benchmarked productive opportunities  

Initiation  Basic Ensure project initiation documents are in place for all 
current and future schemes 
Ensure quality control process and approval is 
incorporated into all operational delivery plans 
Develop and embed financial impact within all 
schemes and plans  

Delivery Developing Develop decentralised project management support, 
leading to enhanced support to directorates and 
service lines  

Monitoring 
and 
Reporting 

Established Develop rigour of process and monitoring of key 
performance indicators for the Transformation 
Programme to provide Tayside Board with the required 
assurance  
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The assessment carried out by Ernst and Young indicates that the overall level of 
resource is in line with that seen in other similar programmes. However, seven of the 
roles, including half of the full-time staff, have a fixed end date, with assignments 
coming to an end between May 2017 and December 2018.  
 
Whilst this level of resource is considered adequate, Ernst and Young have indicated 
that the allocation of resources across the programme do not align proportionally with 
the scale of savings required. For example, the Workforce and Care Assurance 
workstream has the largest savings requirement (£8.8m) with two Whole Time 
Equivalent (WTE) staff allocated to support it, whereas the Realistic Medicine 
workstream has a larger resource allocation, 5.8 WTE, for a much smaller saving 
(£3.4m).  
 
Risks are compiled and assessed by the PMO on a weekly basis, and reported to the 
NHS Tayside Board via the Transformation Programme Risk Assessment. However, 
there are indications that appropriate actions are not being put in place with sufficient 
pace to adequately mitigate the risks of the issues raised. Items initially identified as 
high risk in May/June 2016 continue to appear on the Transformation Programme Risk 
Assessment presented in May 2017. 
 
In terms of the range of documentation supporting programme governance, there is 
mapping of the interdependencies between the multiple strands of work. However no 
quality and safety impact assessments were provided and there is no comprehensive 
benefits management framework in place. Benefits tracking is managed by NHS 
Tayside’s Finance team, and currently only tracks financial savings. 
 
Despite the quarterly reviews of workplans, the plans are not consistently of a quality 
to provide confidence of delivery. There is no clear escalation process to ensure 
prompt corrective action where anticipated progress is identified to be at risk.  
 
 
7.4 Engagement across the organisation in transformation programme 
 
Discussions with NHS Tayside Non-Executive Board members indicate they are very 
aware of the scale of challenge facing NHS Tayside. The Advisory and Assurance 
Group welcomed the opportunity to attend a number of Board and Executive level 
groups, site visits and to meet with colleagues from staff partnership, the advisory 
structure and representatives from the Health and Social Care partnerships. 
 
Key themes that emerged from these discussions included: 
 

• A clear, unhesitating and positive commitment to addressing the challenges 
facing NHS Tayside. 

 
• Principles of quality and improvement are well established but there was clear 

recognition that strategy needs to transform existing models of care whilst 
operating within available resources. 
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• Meaningful, sustained engagement and effective, mutual partnership working 
throughout the organisation will be key to achieving the scale of transformation 
that will be required. Clear and visible leadership from the NHS Tayside Board 
and its Executive Team around this commitment must be evident at all levels 
within the organisation. That includes the imperative of optimal realisation of a 
shared vision of care and wellbeing of the people of Tayside in concert with the 
three Health and Social Care Partnerships and Local Authorities. 
 

• Recognition that effective leadership will be necessary to set the direction and 
then support the delivery of change. 
 

• The governance and accountability arrangements across NHS Tayside and its 
partners need to be developed to reflect the need to evidence and demonstrate 
whole system commitment to delivery of agreed plans and savings targets. 
 

• A requirement for a step change in the pace of implementation of change and 
shift and emphasis from planning to delivery. 
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8. Summary of Recommendations 
 
Actions for the NHS Tayside Senior Executive Team 
 
1. We recommend that NHS Tayside should take urgent and robust action in order to 
maximise the likelihood of achieving the planned in-year savings and delivery of NHS 
Tayside’s projected financial outturn for 2017/18. 
 
Detailed action plans must have support from key stakeholders and include 
anticipated financial impact, identified timetables and milestones. There should be 
clear trigger points for escalation to ensure swift action when delivery is found to be at 
risk.  
 
2. Over the next three months, NHS Tayside should subject its financial planning 
framework to rigorous and comprehensive review. This should help to ensure that 
projections and targets for future years are based on a thorough service by service 
understanding of cost drivers, risks and opportunities.  
 
3. Over the next six months, NHS Tayside should continue to work with its partners to 
agree the content and a realistic timeline for completion of the Integrated Clinical 
Strategy, already in progress. We would expect that the completed Integrated Clinical 
Strategy would set out a comprehensive and evidence based case for transformational 
change. This would build upon the HSCPs’ strategic plans for social care, primary 
healthcare and unscheduled hospital care, taking account of public health imperatives. 
It should provide a clear strategic direction for acute and community healthcare in 
Tayside, including the development of Regional Plans. 
 
The Integrated Clinical Strategy should take full account of present and future 
challenges, including those set out in the National Clinical Strategy, Realistic Medicine 
and the Health and Social Care Delivery Plan. It should provide concrete and detailed 
options for long term strategic positioning of NHS Tayside’s role within a local and 
regional setting. We would encourage NHS Tayside to accelerate its work together 
with HSCPs, Local Authorities, the Third Sector, Universities and other partners.  
 
4. NHS Tayside should undertake an early and comprehensive review of staffing 
levels across all services and sites, including those delegated to or utilised by 
HSCPs.31 This review should aim to clarify key drivers of NHS Tayside’s workforce 
levels compared to peer Boards and to identify safe options for bringing redesigned 
services and sites within available resources.  
 
5. In relation to service development, the clear focus on optimal drug prescribing and 
wastage minimisation should continue unabated. 
 
6. Further and appropriate delegation of decision-making to managers and staff at 
operational level is required in order to ensure that executive director level capacity is 
released for strategic development and transformation of services. 
 

                                            
31 Using the data submitted within the Property and Asset Management Strategy 
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Actions for the NHS Tayside Board  
 
7.  In order to continue to ensure safe and effective services for the people of Tayside 
in a challenging and changing environment, the Board must ensure early, meaningful 
and sustained engagement in partnership with its staff, its stakeholders and moreover 
the public and political representatives. 
 
8. The Board should build on current restructuring of the senior executive team and 
recruitment of non-executive members, addressing skill-mix gaps, particularly for 
effective strategic planning and oversight. It should maximise opportunities for 
induction and development of non-executive members to ensure robust and effective 
governance and scrutiny of the executive function of the Board.  
 
9. The Board should ensure that the actions (Actions 1-6) recommended for the senior 
executive team are rigorously scrutinised and governed to ensure effective and timely 
delivery. Restructuring of its financial framework control systems must ensure that 
budgetary control is assured for all its functions (see Action 2 above). In particular, 
leadership and continuous scrutiny of a very high order will be required for all aspects 
of strategic planning to deliver sustainable transformation over the next five years. 
 
10. The Board must continue to foster and enable leadership development at all 
levels.  As NHS Tayside moves forward, strong clinical leadership will be essential to 
realise the ambitions of the Chief Medical Officer’s Report on Realistic Medicine and 
the National Clinical Strategy. 
 
Actions for Scottish Government 
  
11. The Scottish Government should ensure that necessary skills, expertise and 
support are swiftly made available for NHS Tayside in order to address its significant 
and longstanding challenges. While assisting the delivery of planned short term in-
year savings and projected financial outturn for 2017/18, this support should primarily 
focus on delivering effective transformational change, including an in-depth 
comprehensive review of existing plans to return NHS Tayside to sustainable financial 
balance.  
 
12. Implementation of the recommendations in this report should be closely monitored, 
in order to realise timely and sustainable transformational change in Tayside.  
 
13. In light of our findings, the Scottish Government should consider the potential 
impact on NHS Tayside of being required to repay the £33.2m of accumulated 
financial support which is still outstanding and note the potential need to provide 
further financial support in future years. 
 
14. Learning opportunities arising from the experience of NHS Tayside should be 
assimilated for the wider benefit of NHS Scotland. This includes the role and 
contribution of national services support, on the basis of a ‘Once for Scotland’ 
approach - as outlined in the recent Health and Social Care Delivery Plan32 (see also 
Appendix 2). 
                                            
32 Health and Social Care Delivery Plan,  http://www.gov.scot/Resource/0051/00511950.pdf  

http://www.gov.scot/Resource/0051/00511950.pdf
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9. Appendix 1: Remit and membership of the Assurance and 
Advisory Group 
 
Remit of the Group: 
“To provide a staging report to Scottish Government on the deliverability of NHS 
Tayside’s 5 year Transformation Programme.  This will include a review of: 
 

• the service change plans  
• organisational capacity to deliver the service change plans 
• robustness of the financial plans, underlying assumptions and the level of risk 

 
The remit extends to all areas of service and expenditure related to NHS Tayside, 
including the role of Integration Authorities in delivering the plan, partnership working 
and public participation.” 
 
Membership: 

• Alan Gray, Director of Finance, NHS Grampian 
• Paul Hawkins, Chief Executive, NHS Fife 
• Professor Stephen Logan, Chair, NHS Grampian 
• Professor Alex McMahon, Executive Director Nursing, Midwifery and Allied 

Health Professionals, NHS Lothian 
• Professor Sir Lewis Ritchie, Primary Care and Public Health Academic, Chair of 

the Assurance and Advisory Group 
 

Additional technical advice was kindly provided by: 
 

• Dr Alastair Cook, Medical Director, North Lanarkshire Health and Social Care 
• Eibhlin McHugh,  Joint Director Health and Social Care, Midlothian Council  
• Dr Helene Irvine, Consultant in Public Health Medicine, NHS Greater Glasgow 

and Clyde. 
 
Secretariat was provided by Yvonne Summers, David Anderson and Lynsey 
Macdonald from the Scottish Government.  
 
Governance: 
“The Group will work alongside NHS Tayside Chair and Chief Executive and will report 
to Paul Gray, Director General Health and Social Care and Chief Executive 
NHSScotland. 
 
Christine McLaughlin, Scottish Government Director of Health Finance will be the 
Sponsor Director for the Health and Social Care Management Board, supported by 
Colin Brown, co-ordinating the involvement of other Scottish Government officials as 
may be required.”   
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10. Appendix 2: Transformation Progress 
 
Significant work has already been undertaken by NHS Tayside in partnership, to 
progress transformational change, recognising the extent of the challenges involved. 
In particular changes in the following are underway or planned: 
 
Mental Health Services: A formal three month public consultation is due to 
commence in July 2017. The proposal involves a move from three sites to one for 
general adult psychiatry services and from two sites to one for learning disability 
services. 
 
The preferred option for mental health and learning disability adult inpatient services 
will help provide a safe and sustainable service for the future, with safe inpatient 
staffing levels ensuring a sufficient medical, nursing, allied health professional (AHP) 
and psychology workforce which can share learning and experiences across 
specialities. The option also makes the most efficient use of workforce and would 
maximise the number of posts available for transfer to local community services.  
  
The proposed model will allow remodelling and reinvestment in community workforce 
to provide services to the majority of the population and prevent unnecessary 
admissions for both General Adult Psychiatry and Learning Disability services. By 
shifting the balance of care and providing centralised specialist services, reduction in 
variation can be helped. 
 
The preferred option would provide a reduction in supplementary staffing costs, as 
well as potential income and recurring savings from the disposal of surplus property 
with significant running and backlog maintenance costs.   
 
Shaping Surgical Services:  A formal three month public consultation is due to 
commence in July 2017. The model proposed supports a move from two emergency 
surgical receiving sites to one, at Ninewells Hospital, Dundee and the transfer of 
planned (elective) major surgery to Perth Royal Infirmary. 
 
Maintaining and improving safe, sustainable and high quality unscheduled care is the 
primary goal driving the Shaping Surgical Services work and the proposed 
reconfiguration of hospital services.  
 
The proposal, which would strengthen the surgical model for the delivery of 
unscheduled and elective care across NHS Tayside, would deliver an opportunity to 
increase consultant numbers and theatre availability by relocating unscheduled 
surgery on a single site, resulting in improved standards and speed of care, a 
reduction in cancellation of planned operations for patients, and an expansion of 
unscheduled care at Ninewells Hospital. 
 
This proposal will result in ceased used of mobile theatres, and is estimated to 
significantly reduced independent sector and agency staff costs. 
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Older People’s Services: The introduction of an enhanced community service model 
across Tayside for older people has demonstrated a reduction in the number of older 
people being admitted to hospital or experiencing delayed discharge from hospital. 
The model is fully established in Dundee and Angus and is now being implemented in 
Perth and Kinross. On-going deployment of this model has resulted in a reduction in 
the requirement for inpatient beds on a number of sites. Front-line clinical leadership 
with administrative support has been a prominent and essential feature of this model. 
 
Maternity Services: The new model of maternity care introduced in quarter 3 of 2016 
in Angus, offers women a choice to give birth locally in the Arbroath Community 
Midwifery Unit or at home.  This has led to an increased number of home births and 
positive feedback from the women and their partners. Further work is progressing with 
the Angus Health and Social Care partnership to move from two Community Maternity 
Units to one. 
 
Prescribing: Given the key overspend in primary care spending, NHS Tayside has 
undertaken considerable efforts to address this issue. This was set out in a paper 
considered at the Board meeting on 1 December 2016: 
 
 “The financial environment within Tayside’s prescribing budgets remains a 
challenging one; however it is important that we do not lose sight of the clinical 
excellence delivered to our local populations. NHS Tayside has embarked on a 
clinically based, clinically focussed programme based on examining variation; 
polypharmacy; waste, safety and harm; and formulary compliance. This has been 
supported by central clinical guidance, a practice visiting programme and local 
Medicine Management Group (MMG) led initiatives within practices supported by 
local, Tayside and national prescribing information. Despite a limited degree of 
success in these programmes the prescribing budget remains significantly overspent. 
 
Five key priorities have been identified to further address the efficiency opportunities 
within the FHS prescribing budget. These are: quality prescribing visits (initially 
targeting practices at greatest variance to prescribing spend); projects aimed at 
specific drugs, rosuvastatin, lidocaine plaster, pregabalin; reviewing the formulary. 
 
In addition we recognise the importance to inform our local communities regarding 
their role and responsibility in the prevention of medicines waste and how we can 
manage expectations round ensuring adequate stocks of medicines during holiday 
periods. To deliver on this agenda weekly meetings will be held, to monitor progress 
and risk. However, without a joint approach from all members of the multidisciplinary 
team, where all members contribute to the same aim of delivering the best possible 
healthcare, at the lowest possible cost, delivering the best experience for our patients - 
we will fail to maximise opportunities. Teams must be aware of the need to comply 
with clinical pathways that have been developed within Tayside. 
 
It is critical to accept that our costs in many areas are higher compared to other 
boards because we treat more patients, our clinical workforce are proactive and strive 
to deliver the best possible care for our communities. This is supported by NSS data 
[data provided by Information Services Division, National Services Scotland, ISD NSS] 
that describes our cost per treated patient. 
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However it is also recognised that there are a number of areas of unexplained or 
unwanted variation which this accelerated programme will seek to address.” 
  
The full Board paper 133/2016 is available on the NHS Tayside website: 
http://www.nhstaysidecdn.scot.nhs.uk/NHSTaysideWeb/idcplg?IdcService=GET_SEC
URE_FILE&dDocName=PROD_266869&Rendition=web&RevisionSelectionMethod=L
atestReleased&noSaveAs=1 
  
NHS Tayside has recently sought and received three external reviews on optimal 
primary care prescribing practice. A new Drug Prescribing Formulary was introduced 
throughout NHS Tayside in April 2017. As yet, it is too early to assess the impact of 
this new formulary on prescribing activities and outcomes. 
 
Realistic Medicine Framework 
 
NHS Tayside is progressing a Realistic Medicine Framework linked to clinical and 
medical leadership plans. This builds on care pathway work already underway in chest 
pain, paediatric eczema, upper GI endoscopy and ophthalmology. 
 
Review of NHS Tayside Board’s Committees and Executive Groups 
 
Restructuring of standing committees and executive groups are presently in train. This 
restructuring seeks to provide greater clarity on strategic and operational business, 
performance management, decision-making and to develop a framework for public 
performance reporting. 
 
Tailored Programme Support – NHS National Services Scotland (NSS) 
 
During 2015/16 NHS Tayside established the Transformation Programme with the 
aims of ensuring financial balance, improving patient outcomes and cost- effective 
service delivery.  NHS Tayside recognised the requirement for robust programme 
leadership, governance and accountability. As a result, a request was made to NSS 
for external Programme Director leadership and subject expertise to support the 
development and adoption of the transformation plan. The purpose of this approach 
was to enhance transformation governance and leadership, to create an external 
‘critical friend’ approach and to establish an independent feedback mechanism to the 
Transformation Programme Board. NSS support activity commenced in February 
2016, initially focusing on leadership around the programme approach and structure, 
with specific requests relating to health data and analytics.  
  
NHS Tayside already had in place an established Project Management Office (PMO) 
which follows a tailored (P3M3) based methodology recognising the requirement for 
Portfolio, Programme and Project management.   
 
NSS support has included a maturity assessment of the local PMO model within NHS 
Tayside and focused on wider support including data analysis and insight, advice and 
support in areas such as business planning, enhanced programme management, 
realistic medicine, pharmacy and prescribing. The support was facilitated by having 
NSS staff embedded onsite within NHS Tayside as well as utilising the wider resource 

http://www.nhstaysidecdn.scot.nhs.uk/NHSTaysideWeb/idcplg?IdcService=GET_SECURE_FILE&dDocName=PROD_266869&Rendition=web&RevisionSelectionMethod=LatestReleased&noSaveAs=1
http://www.nhstaysidecdn.scot.nhs.uk/NHSTaysideWeb/idcplg?IdcService=GET_SECURE_FILE&dDocName=PROD_266869&Rendition=web&RevisionSelectionMethod=LatestReleased&noSaveAs=1
http://www.nhstaysidecdn.scot.nhs.uk/NHSTaysideWeb/idcplg?IdcService=GET_SECURE_FILE&dDocName=PROD_266869&Rendition=web&RevisionSelectionMethod=LatestReleased&noSaveAs=1
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on a remote basis. NHS Tayside has valued the tailored programme support from 
NSS, which is on-going.  
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11. Appendix 3: Meetings 
 

1. NHS Tayside standing committee meetings observed by the AAG: 
 

Area Clinical Forum 
Area Medical Committee  
Area Partnership Forum  
Audit Committee 
Board meeting 
Clinical and Care Governance Committee 
Finances and Resources Committee 
GP sub-committee 
Professional Governance Leadership Team 
Transformation Board 

 
2.   Members of the AAG had discussions with the NHS Tayside Chair, Vice Chair 
and Chairs of the four Board Governance Committees (Audit, Clinical and Care 
Governance, Finance and Resources, and Staff Governance), the Chief Executive, 
Deputy Chief Executive and all Executive Team Members; the Angus, Dundee, 
Perth and Kinross Integrated  Board Chief Officers; the Chief Executives of Angus, 
Dundee and Perth and Kinross Councils; and many other individual staff members 
as part of the site visit programme. 

 
3. Groups the AAG met: 

 
Area Partnership Forum Staff Side Members 
Executive Team 
Health and Social Care Partnership Chief Officers and colleagues 
Medical Directors, Associate Medical Directors, Clinical Directors and Clinical 
Leads  
Non-executive Board Members 
Public Partners 

 
4. List of site visits carried out by AAG: 

 
Arbroath Infirmary  
Aberfeldy Community Hospital 
Blairgowrie Cottage Hospital 
Brechin Infirmary 
Brechin Health Centre 
Carseview Centre, Dundee 
Crieff Community Hospital 
Dalweem Care Home, Aberfeldy 
Montrose Royal Infirmary 
Murray Royal Hospital, Perth 
Ninewells Hospital, Dundee 
Perth Royal Infirmary 
Pitlochry Community Hospital 
Royal Victoria Hospital 
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Springfield West Medical Centre, Arbroath 
St Margaret's Hospital, Auchterarder 
Stracathro Hospital, Angus  
Strathmartine Hospital, Dundee 
Whitehills Health and Community Care Centre, Forfar 
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